

UPPER COLUMBIA SRFB/TRIB DRAFT 2018 FUNDING SCHEDULE				
DATE	ACTIVITY/MILESTONE	PARTICIPANTS	LOCATION	FACILITATOR/ COORDINATOR
MARCH				
March 14	Meeting: SRFB/TRIB/BPA Kick-Off Meeting	LE, RTT, TRIB, Sponsors, RCO	CDLT	LE/RCO
March 31	Deadline: One paragraph project abstracts submitted to Lead Entity	Sponsors	Email	LE
APRIL				
April 13	Deadline: Draft proposals due	Sponsors, LE, RCO, SRP, RTT, CAC, TRIB	PRISM	LE
MAY				
May 9 & 10	Tours: SRFB/TRIB Project Tours	Sponsors, LE, RTT, TRIB, SRFB SRP, CAC	TBD	LE
	Wenatchee (WED)			
	Entiat (THUR)			
May 15	Deadline: Monitoring Letter of Intent	Sponsors, UCSRB Staff	GSRO	UCSRB
May 15 & 16	Tours: SRFB/TRIB Project Tours	Sponsors, LE, RTT, TRIB, SRFB SRP, CAC	TBD	LE
	Methow (TUE)			
	Okanogan (WED)			
JUNE				
June 13	Sponsor Presentations	RTT, TRIB, SRP	TBD	LE
June TBD	Action: SRP provides comments	SRP	Email via LE	RCO/SRP
June 7	Action: TRIB reviews draft proposals	TRIB	TRIB	TRIB Chair

UPPER COLUMBIA SRFB/TRIB DRAFT 2018 FUNDING SCHEDULE				
DATE	ACTIVITY/MILESTONE	PARTICIPANTS	LOCATION	FACILITATOR/ COORDINATOR
June 14	Action: TRIB provide comments	TRIB	Emails	TRIB Chair
JULY				
June 29	DEADLINE: Final proposals due for Regional scoring and ranking	Sponsors, LE, RTT, CAC, TRIB	PRISM	LE
July 11	Action: RTT technical scoring	RTT, CAC, LE, BOR	RTT Meeting	RTT
July 12	Action: TRIB reviews final proposals	TRIB	TRIB Meeting	TRIB Chair
July 19	Action: TRIB Decisions	TRIB	Email/Letter	TRIB Chair
July 17/19 (Unconfirmed)	Presentations to Citizens: Okanogan/Chelan CAC's	Sponsors, CAC's, RTT, LE	Twisp River Bank/Wenatchee Reclamation Office	LE
July 26 (Unconfirmed)	CAC Project Rankings Chelan/Okanogan CAC's	CAC's, LE	Chelan Fire Hall	LE
AUGUST				
August 9	Deadline: Sponsors PRISM upload	Sponsors, LE	PRISM	LE
August 15	Deadline: Submit Regional List	LE	PRISM	LE/RCO
SEPTEMBER				
Sept 7	Deadline: Regional Submittal	LE	Email	LE
Sept 10	Monitoring Review Panel Provides Comments	Monitoring Review Panel	Email via UCSRB	UCSRB

UPPER COLUMBIA SRFB/TRIB DRAFT 2018 FUNDING SCHEDULE				
DATE	ACTIVITY/MILESTONE	PARTICIPANTS	LOCATION	FACILITATOR/ COORDINATOR
Sept 21	Deadline: Response to comments from Monitoring Review Panel	Sponsors, UCSRB	Email via UCSRB	UCSRB
Sept 28	Action: SRP provides comments	SRP	Email via LE	SRP
OCTOBER				
Oct 11	Deadline: Response to comments from project sponsors to SRP	Sponsors, LE	Email via LE	LE
Oct 23-25	Presentations: Sponsors present projects to SRP (<i>only projects identified</i>)	Select Sponsors, LE	Olympia, Washington or via phone	RCO
NOVEMBER				
Nov 1	Action: SRP finalizes comments	SRP	Email via LE	SRP
Nov 7	Deadline: Submit Final Regional List	LE/UCSRB	PRISM	LE/UCSRB
Nov 16	Final report by SRP to SRFB	RCO		RCO
DECEMBER				
Dec 5-6	Action: SRFB Decisions	SRFB	Olympia, WA	RCO

Acronyms

CAC- Citizen’s Advisory Committee
 BPA- Bonneville Power Administration
 LE- Lead Entity Coordinator/Program
 RCO- Recreation and Conservation Office
 RTT- Upper Columbia Regional Technical Team
 SRP- State Review Panel
 SRFB- Salmon Recovery Funding Board
 TRIB- Tributary Committees
 UC- Upper Columbia Region
 UCSRB- Upper Columbia Salmon Recovery Board

Timeline Legend	
Meetings	Blue
Deadlines	Red
Actions	Black